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Location: 04-SF-80-13.2 / 13.9
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Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 488 Date: 27-Mar-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 11:30 pm Break: 07:00 Over Time: 00:30

Const Calendar Day: 661

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast, cold

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Misc MEP paperwork and write diaries. Track progress of FWS
mechanical piping installation from a night closure of the #1 lane of the WB bridge.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

East Anchorage
Dehumidification System

On 3/26/2014, Bill O'Sullivan sent an email stating that Certified Coatings needs to address paint punchlist
items on the east side of the Eastbound cable anchorage compartment. They were planning to mobilize
today and expect the work to be completed by the end of next week.

He asked what measures Certified Coatings needs to take in order to work in this area (i.e. shutdown
dehumid unit, cover penetrations, etc.).

Bill was informed that the painters are to shut off the unit and cover the process air intake with plastic
before they start work. At the end of the shift, before they leave, they are to remove the plastic over the
intake, and turn the unit back on to "manual." This was later modified to shut down the units, cover the
intakes with plastic, then keep the shut down and covered until the work is finished.

Anna Lee, Blayco, Sam Patel, CT, and Rocky Garcia, PB discussed the status of the humidistat/SCADA
interface at the tower head.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 488 Date: 27-Mar-2014 Thursday

6" DIP Testing

The FWS crew, including Josh Johnson, intended to spend the shift assessing the leak in the 6" CCSF
Reclaimed Water Main at CB 8, repair it, then test the piping. However, after disassembling the pipe at
that location, it could not be reassembled due to interferences with the cross beam gate posts. Due to
situations beyond FWS, this work is now considered CCO 187 work.

The crew used a 2.5 HP generato and three crew trucks in performance of this operation.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

To perform the night's operations, the FWS crew worked from a closure of the #1 lane of the WB bridge.
Mobilization to and from the bridge will be covered under CCO 187 for this shift.

In addition to equipment used in the evening's operations, the crew used 2 additional crew trucks, a light
tower, and a port-a-potty on a trailer.

001 0-FWS-ELS.354
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